
-POLREP #21 AND FINAL 
VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SIT~­
RTE 23 & GULPH RD 
VALLEY FORGE, MONTGOMERY COUNTY, PA 19482 
ATTN: RRC I CHARLIE KLEEMAN 
CC: EARL CRAM, NATIONAL PARK SERVICE 

ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1700 HOURS, THURSDAY, 3 JULY 
1997) 

A. THIS POLREP COVERS WORK FROM 3 0 JUNE THROUGH 
3 JULY 1997. 

B. OSC KOOB CONTINUED COORDINATION OF SITE 
ACTIVITIES WITH ASSISTANCE OF FOSC REP CRAM 
THROUGHOUT THIS PERIOD. 

C. ESTIMATED COSTS TO DATE (COB 6/23/97): 
COST TO DATE CEILING (COB 6/27/97) 
EPA (DIRECT) $ 2,965 $ 20,000 
EPA (INDIRECT) $ 6,304 $ 30,000 
ERCS $ 150,674 $ 215,000 
SATA $ 10,825 $ 50,000 
UNALLOCATED 35,000 

TOTAL $ 170,768 $ 350,000 

D. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-1, 
ERCS-1, CONWAY - 4, E&E - 2, E&E CONTRACTORS 
- 4 

E. WEATHER: HOT AND HUMID, TEMPERATURES IN THE 
HIGH 80'S. 

F. MEDIA INTEREST: Low 

II. ACTIONS TAKEN 

A. ON 30 JUNE NPS CRAM, ERCS RM, SATA, AND ERCS 
SUBCONTRACTOR CONDUCTED FINAL MEASUREMENT OF· 
STABILIZED ON-SITE. A TOTAL OF 62478.30 SQft 
ACM WAS DISCOVERED EXPOSED ONSITE. OF THAT 
AMOUNT 18360.2 Sqft WAS COVERED BY ERC's WITH 
SOIL. A FINAL MEASURED AREA OF 20,704 SQUARE 
FEET HAS BEEN STABILIZED.24,0034 Sqft REMAIN 
EXPOSED UNDERCOVER OF A FIXED WATER SPRINKLER 
OR DIRECTED STREAM APPLICATION ON-SITE. ERCS 
SUBCONTRACTORS DEMOBILIZED FROM THE SITE ON 
30JUNE97. 

B. ON 30 JUNE ANALYTICAL RESULTS WERE RECEIVED 
FROM NPS LABORATORY FOR BULK SAMPLES 
COLLECTED AT THE POD, MAINTENANCE AREA, 
RAILBED CUTOUT, AND PENNDOT QUARRY. THESE 
RESULTS CONFIRMED THE PRESENCE OF ASBESTOS IN 



.. 
CONCENTRATIONS GREATER THAN 1% IN ALL AREAS 
EXCEPT PENNDOT QUARRY AND MAINTENANCE AREA. 

C. ON 1 JULY, OSC KOOB, NPS CRAM, ERCS RM, AND 
SATA CONFIRMED FINAL MEASUREMENTS FOR 
STABILIZED AREA. ON ERCS AND SATA DEVELOPED A 
SPRINKLER SYSTEM TO MAINTAIN ALL EXPOSED 
ASBESTOS AREAS IN A WETTED STATE. 

D. OSC KOOB AND NPS CRAM SPOKE TO NPS 
REPRESENTATIVES IN WASHINGTON D.C. ON 1 JULY 
REGARDING COMPLETION OF EPA ACTIVITIES AND 
NPS INTENTIONS AT THE SITE. NPS INFORMED OSC 
KOOB THAT NPS MONIES FOR CONTRACTORS WERE IN 
PLACE AND NPS WOULD BE PREPARED TO CONTINUE 
OPERATIONS AT THE SITE UPON COMPLETION OF EPA 
EMERGENCY RESPONSE ACTIVITIES. 

E. ON 2 JULY, ERCS RM AND SATA CONSTRUCTED 
SPRINKLER SYSTEMS IN ALL AREAS OF REMAINING 
EXPOSED ASBESTOS WITH THE EXCEPTION OF AREA 
#17, WHICH IS A CREEK BED AND THEREFORE 
REMAINS WET AT ALL TIMES. 

F. PHILADELPHIA SUBURBAN WATER COMPANY INSTALLED 
A REGULATOR AND LOCK BOX AT THE FIRE HYDRANT 
LOCATED ON COUNTY LINE ROAD ACROSS FROM THE 
AMPHITHEATER BUILDING FOR PURPOSES OF 
SUPPLYING WATER TO THE SPRINKLER SYSTEM 
INSTALLED BY ERCS RM AND SATA. NPS PERSONNEL 
COMPLETED A PVC CONNECTION FROM THE FIRE 
HYDRANT TO THE SPRINKLER SYSTEM ON 2 JULY. 

G. ON 3 JULY, NPS CRAM, SATA, ERCS RM, AND NPS 
CONTRACTORS (ECOLOGY & ENVIRONMENT) COMPLETED 
A TOUR OF THB SITE. THE ERCS/SATA INSTALLED 
SPRINKLER SYSTEMS WERE TESTED. OSC KOOB 
OFFICIALLY TERMINATED EPA ACTIVITIES AT THE 
SITB AFTER CONDUCTING AN EVALUATION AND 
INSPECTION OF THE SPRINKLER SYSTEM FINDING IT 
TO BE IN SATISFACTORY OPERATIONAL CONDITION 
NPS ASSUMED RESPONSIBILITY FOR SITE 
MAINTAINING SITE IN A STABILIZED CONDITION 
AND CONTINUATION OF REMEDIATION EFFORTS AT 
THE PARK. 

H. EPA, SATA, AND ERCS DEMOBILIZED FROM THE SITE 
ON 3 JULY 1997. 

III. FUTURE ACTIONS 
A. AS OF 04JUL97 OSC KOOB STANDS RELIEVED. NPS 

IS THE LEAD FEDERAL AGENCY FOR ALL ACTIVITIES 
CONDUCTED IN RESPONSE TO CONTAMINATION AT THE 
SITE PER 40 CFR 300.120(C) (2)HENCE FORWARD. 

B. NPS TO CONTINUE ACTIVITIES AT THE SITE TO 
ADDRESS THE REMAINING SIGNIFICANT AMOUNT OF 
ACM CONTAMINATION. OSC KOOB TO PROVIDE TO 
PARK SUPERINTENDENT ARTHUR STEWART WITH AN 
EXTENT OF CONTAMINATION SURVEY PLAN FOR THE 
PARK. 



C. NPS CONTRACTORS TO CONTINUE WETTING AND FENCE 
MAINTENANCE OPERATIONS IN AREAS OF CONCERN. 

D. NPS CONTRACTORS TO CONTINUE AIR SAMPLING 
ACTIVITIES AT THE SITE. 

E. US EPA REGION III FEDERAL FACILITIES PROGRAM 
DARIUS OSTRATJSKAS ASSIGNED AS EPA LIASON FOR 
FUTURE SITE R~DIATION EFFORTS. 

F. NO FURTHER EPA REMOVAL RESPONSE ACTIVITIES AT 
THE SITE ARE ANTICIPATED. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




